

CONTRACT CHANGE ORDER

CONTRACT: Trakside Lane Sanitary Sewer LS Replacement	PROJECT NO: B7970.012(Bk)
OWNER: City of Blue Ridge	ORDER NO: 2
CONTRACTOR: Mullins Utility & Contracting, LLC	DATE: May 10, 2019
	STATE: Georgia
	COUNTY: Fannin

You are hereby requested to comply with the following changes from the contract plans and specifications:

Description of Changes	DECREASE in Contract Price	INCREASE in Contract Price
Undisclosed Supplemental Work Allowance	\$24,250.00	
Automated Wastewater Grinder		\$36,500.00
TOTALS	\$24,250.00	\$36,500.00
NET CHANGE IN CONTRACT PRICE		\$12,250.00

Justification:

The City has decided to proceed with the automated grinder using the Contractor's revised quote. Most of the expense will be covered by the money set aside under the supplemental work allowance/ The difference will be reconciled with a contract adjustment.

The amount of the contract will increase by Twelve Thousand, Two Hundred Fifty and 00/100 Dollars \$12,250.00.

The contract total including this and previous change orders will increase to Four Hundred and One Thousand, Three and 71/100 Dollars \$401,003.71.

The contract period provided for completion will increase by 0 Days.

This document will become a supplement to the contract and all provisions will apply hereto.

Requested:

Mullins Utility & Contracting, LLC

(Date)

Recommended:



Carter & Sloope, Inc.

5/10/19

(Date)

Accepted:

City of Blue Ridge

(Date)